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• Accomplishments since Melbourne
• Project deliverables status update
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Accomplishments Since Melbourne

• Supporting nominated modules teams
– Shape appearance and layers suite of nine modules

passed their DTS ballot!
– Minimal support provided to PDM/EACM modules

teams

ISO
TC184/SC4 Accomplishments Since

Melbourne(2)

• STEP Modularization Strategy
– Revision to STEP/SC4 Industrial Data Framework

delivered
– NIST Modules Repository meetings/calls

• See Steve Chilcott’s presentation later in the agenda

– First draft of Sample Modular AP
• to be reviewed this week

– First draft of “modularized AIC”
• to be reviewed this week

– Continued EXPRESS/XML participation in support
of modules repository/catalogue
• participated in P28 London workshop
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Project Plan Status

As of September 19, 1999
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Status of Deliverables(1)

• AM Development Guidelines
– No change since Lillehammer

– Some updates based on DTS should me made

• AM Validation Guidelines
– Initial IDEF activity model developed September 1998

• AM/AP Integration/Harmonization Guidelines
– Now “Application Module Development Points within the

Application Protocol Development Process”

• AM Development Recommended Practices
– New document starting from content in Framework
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Status of Deliverables(2)
• Guidelines for the content of application protocols

using application modules
– No update

• Overview Paper and Presentation
– Papers and presentations available, half day in Bordeaux

• Framework for AP/AM Categorization
– SC4 Industrial Data Framework

• Published revision for review/overview in Bordeaux

– New “Recommended Practices for Modules Developers”
• No first draft yet

• At least 2 example AM suites from different industries
– PDES, Inc., EACM, AP219, AP203 E2, PLCS, System

Engineering and Test Properties are potentials

ISO
TC184/SC4 Status of Deliverables(3)

• Example AP using AM
– Draft of Product Structures review this week

– Draft of geometry AIC converted to a module review this week

– No connection between these as “properties” is not ready, PS
may be our sample AP!

• AM Catalogue example/demonstrator
– Still separate demos of repository, catalogue, UoF library

– See NIST Modules Repository presentation

• Proposal for SC4 support processes
– Technical Specification ballot content/process agreed

– “Foundation modules” belong to WG12, more application
oriented belong to WG3 or JWG9

– Need a Harmonization Team - no political power, but technical
contribution!

– This is a major topic for this workshop
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Status of Deliverables(4)

• Draft Part 1 amendment
– No owner identified

• Impact paper Integrated and Common Resources
– First draft on team site

• Impact paper Implementation Methods
– First draft on team site

– if EXPRESS amendment is approved, we need to amend these

– Part 21 Edition 2 DIS out for ballot

• Impact paper EXPRESS-X
– First draft on team site

• Impact paper EXPRESS-2
– EXPRESS modularization amendment DIS technically ready
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Status of Deliverables(5)

• Impact paper WG10 Data Architecture PWI
– brainstorming at London workshop

• Impact paper on Vendors
– first draft on team site

• Impact paper on Users
– First draft on team site
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PWI Plans(1)

• Work this week on the two major barriers to
SC4 acceptance of modularization
– Sample AP
– Harmonization team, process and infrastructure

• First draft of remaining impact papers
• Supporting NIST Modules Repository
• First draft of Guidelines for the Content of

Application Extensions and extended APs

• P21/P22 updates based on EXPRESS
amendment for modularization
– see idea on how to avoid some of this work
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PWI Plans(2)

• Probably need another “final” STEP
Modularization workshop after Bordeaux

• Probably need a workshop supporting
modularization teams
– SC4 wide? Specific to PS? PDM? Others?

• Goal of completion by Bordeaux not met
– Need to determine balloted documents vs.

supporting documents and prepare ballots
– Now hoping to complete Charleston ISO


